

## RIGHT-OF-WAY TRANSITION PLAN CITY OF SARASOTA PUBLIC WORKS DEPARTMENT

INTERSECTION/LOCATION		CORNERS OUT OF COMPLIANCE	INTERSECTION TYPE	SOLUTION	TARGET DATE	ADDRESSED/ COMPLETED	RESPONSIBLE PARTY	COMMENTS	
<b>CAPITAL PROJECTS</b>									
001	Orange Ave.	Hillview St.	4/4	SI	Acc. Ramps retrofit with signals improvements.	Jul-17	Aug-17	PW	
002	Orange Ave.	Main St.	4/4	SI	Modern Roundabout		Aug-16		
003	Orange Ave.	Gulfview St.		SI	Acc. Ramps retrofit with signals improvements.	Jul-18	Sep-16	PW	
004	Dr.Martin Luther King Jr. Blvd.	Cocconut Ave.-Washington Ct.	Various	SI & NSI			Jul-16	PW	
005	1st St.	U.S Highway 41- Pineapple	Various	SI & NSI	Streetscape				
006	Osprey Phase I	Bahia Vista St.- Siesta Dr.	Various	SI & NSI		Jun-18			
007	Osprey Phase II	Novus to Main St	Various	SI & NSI				ON HOLD	
008	Palm Ave.	Cocconut Ave.			Modern Roundabout		Aug-17	PW	
009	Ringling Blvd.	Orange Ave.			Modern Roundabout			LAP	
010	U.S. Highway 41	10th St.			Modern Roundabout	2017	2020	FDOT/JPA	UNDER CONSTRUCTION
011	U.S. Highway 41	14th St.			Modern Roundabout	2017	2020	FDOT/JPA	UNDER CONSTRUCTION
012	U.S. Highway 41	Gulfstream St.			Modern Roundabout			FDOT/JPA	30% DESIGN
013	U.S. Highway 41	Main St.			Modern Roundabout			FDOT/JPA	PD&E
014	U.S. Highway 41	Mound St.			Modern Roundabout			FDOT/JPA	
015	U.S. Highway 41	Ringling Blvd.			Modern Roundabout			FDOT/JPA	
016	John Ringling Cswy	Bird Key Dr.			Bird Key MURT and signal improvements		May-17	PW	COMPLETED
017	John Ringling Blvd				Coon Key MURT connectivity			FDOT LAP	
018	U.S. Highway 41	Myrtle St.			Modern Roundabout				
019	U.S. Highway 41	Dr. Martin Luther King Jr. Blvd.	Various	SI & NSI	Modern Roundabout				
020	Old Bradenton Rd	University Pky- MLK Jr. Blvd	Various	SI & NSI	Acc. Ramps retrofit with Modern Roundabouts				
021	Alderman St.				Alderman MURT		Feb-16	PW	
022	U.S. Highway 41	Fruitville Rd. - Bay Street	Various	SI & NSI	Acc. Ramps retrofit with signals improvements.			FDOT	Resurfacing
023									
024									
<b>SIDEWALK CONNECTIVITY</b>									
026	Phase I	Various	N/A		Sidewalk connectivity to existing sidewalks	2018		PW	FINAL DESIGN
027	Phase II	Various	N/A		Sidewalk connectivity to existing sidewalks	2019		PW	EARLY DESIGN
028	Phase III	Various	N/A		Sidewalk connectivity to existing sidewalks	2020		PW	EARLY PLANNING
029									
030									
031									
<b>OTHERS</b>									
032	Ringling Blvd.	Orange Ave.	2/4	SI	Acc. ramps retrofit with signal improvements	Nov-16	Nov-16	PW	2014 COS Resurfacing
033	Ringling Blvd.	Rawls Ave.	0/2	NSL T	N/A		N/A	PW	2014 COS Resurfacing
034	Ringling Blvd.	Pine Place	5/5	SI, 3WS	Acc. ramps retrofit with signal improvements	Mar-17	Apr-17	PW	2014 COS Resurfacing
035	Ringling Blvd.	Indian Place	1/2	NSL T	Storm structure modification			PW	2014 COS Resurfacing
036	Ringling Blvd.	Osprey Ave.	4/4	SI	Acc. ramps retrofit with signal improvements			UTIPW	CIP Osprey Phase II
037	Ringling Blvd.	Links Ave.	5/6	NSL, 2WS	Eliminate west crossing and modify all Acc. Ramps				2014 COS Resurfacing
038	Ringling Blvd.	U.S. Highway 301		SI					FDOT
039	5th St.	U.S. Highway 301		SI					FDOT
040	5th St.	Cocconut Ave.	2/2	NSL T	Acc. ramps retrofit			PW	2014 COS Resurfacing
041	Boulevard of the Arts	Van Wezel Way	3/3	NSL T	Acc. ramps retrofit			PW	2014 COS Resurfacing
042	Boulevard of the Arts	El Vermona Ave.	3/3	NSL T	Acc. ramps retrofit			PW	2014 COS Resurfacing
043	Boulevard of the Arts	U.S. Highway 41		SI					FDOT
044	Boulevard of the Arts	Cocconut Ave.	0/4	NSL, 4WS	N/A	N/A	N/A	PW	2014 COS Resurfacing
045	10th St.	U.S. Highway 41		SI					FDOT
046	10th St.	Cocconut Ave.	4/4	SI	Acc. ramps retrofit with signal improvements	Nov-17		PW	2014 COS Resurfacing
047	10th St.	Florida Ave.	2/2	NSL T	Acc. ramps retrofit			PW	2014 COS Resurfacing
048	10th St.	Central Ave.	4/4	SI	Acc. ramps retrofit with signal improvements	Nov-17		PW	2014 COS Resurfacing
049	10th St.	Lemon Ave.	4/4	SI	Acc. ramps retrofit with signal improvements	Nov-17		PW	2014 COS Resurfacing
050	10th St.	Orange Ave.	0/5	SI	New Accessible ramps and signal improvements	Nov-17		PW	2014 COS Resurfacing
051	Lemon Ave.	Boulevard of the Arts	3/4	SI	Acc. ramps retrofit with signal improvements			PW	2014 COS Resurfacing
052	Lemon Ave.	9th St.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
053	15th St.	U.S. Highway 41		NSL T	10th and 14th roundabout				(See Capital Projects)
054	15th St.	Cocconut Ave.	4/4	NSL, 4WS	Acc. ramps retrofit	Jul-18		PW	2014 COS Resurfacing
055	15th St.	Central Ave.	4/4	NSL, 4WS	Acc. ramps retrofit	Jul-18		PW	2014 COS Resurfacing
056	12th St.	U.S Highway 301		SI					FDOT
057	12th St.	East Ave.	4/4	SI	Acc. ramps retrofit with signal improvements	Jul-18		PW	2014 COS Resurfacing
058	12th St.	Manhattan Ave.	2/2	NSL, 2WS	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
059	12th St.	Waterloo Ave.	2/2	NSL, 2WS	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
060	12th St.	Mango Ave.	2/2	NSL, 2WS	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
061	12th St.	Lime Ave.	4/4	SI	Acc. ramps retrofit with signal improvements	Jul-18		PW	2014 COS Resurfacing
062	12th St.	Boyd Ave.	2/2	NSL T	Acc. ramps retrofit, easement needed	Jul-18		PW	2014 COS Resurfacing
063	12th St.	Seeds Ave.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
064	12th St.	Zacchini Ave.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
065	12th St.	Vilas Ave.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
066	12th St.	Jefferson Ave.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
067	12th St.	Lewis Ave.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
068	12th St.	Snead Ave.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
069	12th St.	Euclid Ave.	0/4	SI	N/A	N/A	N/A	PW	2014 COS Resurfacing
070	12th St.	Stringfield Ave.	0/3	SI, T	N/A	N/A	N/A	PW	2014 COS Resurfacing
071	12th St.	Tuttle Ave.		SI					SC
072	Goodrich Ave.	Dr. Martin Luther King Jr Blvd.	2/2	NSL T	Acc. Ramps retrofit		Jun-16	PW	CIP MLK Streetscape
073	Goodrich Ave.	29th St.	4/4	NSI	Acc. Ramps retrofit and Pavement markings	Jul-18		PW	2014 COS Resurfacing
074	Goodrich Ave.	31st St.	4/4	NSI	Acc. Ramps retrofit and Pavement markings	Jul-18		PW	2014 COS Resurfacing
075	Goodrich Ave.	32nd St.	4/4	NSI	Acc. Ramps retrofit and Pavement markings	Jul-18		PW	2014 COS Resurfacing
076	Goodrich Ave.	33rd St.	3/3	NSI	Acc. Ramps retrofit and Pavement markings	Jul-18		PW	2014 COS Resurfacing
077	Goodrich Ave.	34th St.	0/2	NSI	Pavement markings	Jul-18		PW	2014 COS Resurfacing
078	Goodrich Ave.	35th St.	4/4	NSI	Acc. Ramps retrofit and Pavement markings	Jul-18		PW	2014 COS Resurfacing
079	Goodrich Ave.	36th St.	4/4	NSI	Acc. Ramps retrofit and Pavement markings	Jul-18		PW	2014 COS Resurfacing
080	Goodrich Ave.	Myrtle St.	0/0	NSI	Sidewalk Sections to connect to future County CIP			SC/PW	
081	Maple Ave.	29th St.	4/4	NSI	Acc. Ramps retrofit and Pavement markings	Jul-18		PW	2014 COS Resurfacing
082	Aspinwall St.	Fruitville Rd.		NSI					FDOT
083	Aspinwall St.	Briggs Ave.	3/3	NSI	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
084	Orange Ave.	U.S. Highway 41			FDOT resurfacing and signal improvement				(See Capital Projects)
085	Orange Ave.	Bay Point Ct.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	
086	Orange Ave.	Bay Point Dr.	3/3	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
087	Bay Point Dr.	Bayou Pl.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
088	Bay Point Dr.	Bay Point Pl.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
089	Gulf View Dr.	Bay Point Pl.	2/2	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
090	Gulf View Dr.	Bayou Pl.	4/4	NSL T	Acc. Ramps retrofit	Jul-18		PW	2014 COS Resurfacing
091	Orange Ave.	20th St.	4/4	SI, T	Acc. ramps retrofit with signal improvements			PW	2015 COS Resurfacing
092	Lemon Ave.	4th St.	4/4	SI	Acc. ramps retrofit with signal improvements			PW	2015 COS Resurfacing
093	Patterson Dr.	Tamiami Cr.	4/4	NSL Y	Acc. Ramps retrofit			PW	2014 COS Resurfacing
094	Ringling Blvd.	Lime Ave.	4/4	SI	Acc. ramps retrofit with signal improvements			PW	2015 COS Resurfacing
095	Ringling Blvd.	Shade Ave.	4/4	SI	Acc. ramps retrofit with signal improvements			PW	2015 COS Resurfacing
096	Bayshore Cr.	Patterson Dr.	0/0	NSL Y	New Accessible ramps			PW	2015 COS Resurfacing
097	Tamiami Cr.	Patterson Dr.	0/0	NSL Y	New Accessible ramps			PW	2015 COS Resurfacing
098	Tamiami Cr.	Guilford Ln.	3/3	NSL T	Acc. Ramps retrofit			PW	2015 COS Resurfacing
099	Tamiami Cr.	Greensboro Ln.	3/3	NSL T	Acc. Ramps retrofit			PW	2015 COS Resurfacing
100	Orange Ave.	32nd St.	2/2	NSL T	Acc. Ramps retrofit			PW	2015 COS Resurfacing
101	Orange Ave.	29th St.	4/4	NSI	Storm structure modification			PW	2015 COS Resurfacing
102	Orange Ave.	25th St. (East)						PW	2015 COS Resurfacing

